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CBD PHASE 3 - PPWST03001

DISTRICT8 3 BROCK & BU-001 27% 1 12/6/2005 12/6/2005 12/6/2008
Construction underway, to be complete March 2008.

Original
Budget

1,000,000

Current
Budget

19,594,822
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FIRE STATION #31 - PBE0O4FI102

DISTRICT8 4 CF ASSOCIA-001 1% 3

FIRE STATION #31 DESIGN: Design only of Fire Station #31 to be built near Mesa Park and
Mesa. Construction planned for FY 2006. Final plans complete.

200,000

111,000

GALATZAN REC CTR - PBE04PA102

DISTRICT8 1 MIJARES-MO-001 100% 3 2/14/2005 2/14/2005 7/29/2005

Replacement of heating and cooling system. Work basically completed but change order
evaluation still on-going. Floor repairs completed.

183,000

179,150

GENERAL PRK IMPRVMT DIST 8 - PBE0O4PA103

DISTRICT8 1 KIMLEY-HOR-001 3 3/20/2006 6/16/2006
Kimley Horn not cooperating with final plan updates as requested.

750,000

704,149

HENDERSON HLTH CTR - PBEO4HE101

DISTRICT8 5 RON BROWN-001 98% 3 4/4/2005 12/7/2005 8/5/2005
Closing project.

256,500

280,735

LADRILLO STREET & DRAINAGE - PBE04ST113

DISTRICT8 3 CSA ENGINE-001 1% 2

Street and drainage improvements on Ladrillo. Construction will be funded by Community
Development funds. Awarded to second low bidder due nonresponsible low bidder. Contracts
being signed.

52,676

22,414

LEO CANCELLAR POOL2 - PBE0O4PA104

DISTRICTS8 1 LUCERO-MEL-001 99% 2 3/21/2005 6/18/2005
Project completed

239,011

39,582
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SGNL & FLASH INSTAL DIST 8 - PBE04ST130 518,893 590,325
DISTRICT8 3 CITY ENGR-001 2 7/15/2004 1/14/2005
Paisano & Ruhlen plans are ready and in Austin for review (rec'd verbal OK). Deleting Santa
Fe & Fr. Rahm. Doniphan & Racetrack is completed.
STREET RESURFACING DIST 8 - PBE04ST135 2,538,545 1,475,370
DISTRICTS8 3 99% 2/21/2005 6/15/2005 2/17/2006
Work in District 8 progressing well.
SUNLAND PARK DRIVE - PPWST03016 0 2,034,986
DISTRICT8 3 HUITT-ZOLL-001 100% 1 8/9/2005 9/6/2005 1/15/2006
Project Completed.
UNPAVED RIGHT OF WAY DIST 8 - PBE04ST138 2,000,000 1,316,155
DISTRICTS8 3 98% 2 2/7/2005 6/8/2005 12/9/2005
Approved list of alleys completed. May be able to complete more depending upon funding
availability.
7,738,625 26,348,687




